Ice-Breaker

Meet & Greet

WELLBEING BUDDY

Lanina Dela Cruz
Ted Wong
Arya Kadakia

Anodiam

Rajanya Dam
Vidit Sharma
Sayan Basak
Anirban Chakrabarty

NDA Sign-up

WELLBEING BÜDDY

The Idea

<../>

Existing Tech

Beta Users

Release Plan & Funding

Anodiam

Iterative Development of Features
- ✓ Shippable & Predictable
- ✓ Scalable, Secure
- ✓ Quality Assured
- ✓ Timely

Feedback Loop from
- ✓ Wellbeing Buddy
- ✓ Beta Users
- ✓ Investors

Students Wellbeing Delivered through:
- ✓ Design thinking
- ✓ Agile delivery

List of User Stories
- ✓ Stake Holders & Beta Users
- ✓ Resolve Pain Points
- ✓ Risk Management
- ✓ Business Monetization

Smooth Production Release
- ✓ Iterative & Regular
- ✓ High-Priority, Predictable
- ✓ Scalable, Secure, High Quality
- ✓ User Benefits, Business Growth

Anodiam

MVP Scope

- ✓ High priority items that can be covered in MVP only
- ✓ Focus on monetization & funding
- ✓ Reduce business and funding risks
- ✓ No wish-lists & nice to haves
- ✓ MVP scope 6 person months of effort ~ 2 Months
- ✓ 4 fortnightly sprints
- ✓ First sprint starting from 17/Feb/2026
- ✓ Zero billing

Pre-Funding

- ✓ Support for residual development & funding
- ✓ Billed at minimal offshore rates

Post Funding

- ✓ Anodiam' high end delivery throughout lifecycle
- ✓ Standard rates will apply

WELLBEING BÜDDY

Expectations

- ✓ Focus on Monetization & Funding
- ✓ Thorough engagement with Beta users
- ✓ Reduce business and funding risks
- ✓ No wish-lists & nice to haves
- ✓ Resolve development impediments & ambiguities
- ✓ Attend demos & provide useful feedbacks
- ✓ Responsive & regular communication ~20 person hours/ week

Communication: periodicity, channels & repositories

- ✓ WhatsApp Groups
- ✓ Emails
- ✓ Phone calls
- ✓ Google Meets/ MS Teams
- ✓ Git-hub repository
- ✓ Biweekly calls
- ✓ Fortnightly Demos